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100 |AWARD OF CONTRACT/NOTICE-TO-PROCEED ANARD OF: CONTRACTINOTICE-TO-PROGEED

112 |Submit Demolition & Access Plans Submit Demolltion & Access Pians

114 |BOR R/A Demolition & Access Plans BOR R/A Demolition & Access Pians NNNNNEY - - - --- -~ -~~~ ~~~====<-=sssoooeoooeoo

140 | Wildcat Reservoir Drawdown 3|24JUNSO  |28JUNSS 31 Wildcat Reservoir Drawdown

130 |Site Access & Staging Setup (at Wildcat) 5(24JUNSS | 30JUNS9 3 Site Access & Staging Setup (at Wiidcat)

120 |MOBILIZATION of Bkhoe (at Wildcat) 5|24JUNSS 30JUNSS 85 MOBILIZATION of Bkhoe (at Wildcat)

150 |Streamflow diversion at Wildcat, thru 30"pipe 1|28JUNSS  |28JUNSS 31 Streamfiow diversion at Wikdcat, thru 30"pipe
| 180 |Remove Non-Over-Flow section to Eley 1074 3|30JUNB9  |024ULS9 31 Remave Non-Over-Flow section to Eley 1074
170 |Remove fish ladder and Mechanical tems 5(050UL99  |09JULES 31 Remove fish adder and Mechanical """’z-7
| 175 |Remove Dam Notch 2(12JUL89  |13JULS8 31 | Remoye Dam Notch

177 |Remove remainder of dam 5{14JUL89  |204ULS9 31 Remove remainder of dam
| 180 |Site Restoration and Demobilization 5(21JULS9  |27JUL98 :sm Restoration and Demabllization ;

P 2 | ‘ %
| 320 |Eagle Site Mabilization 5(01JUL89  |07JULSS 39 NOTE: Activities 350, 340, & 355 Exale.SiaMonNation RRSEE - ===7 T~
| 330 |Eagle Site Access & Staging Area Setup 2|08JUL99  |09JULSS 39 restrained by 177 & 180 Eagle Site Access & Staging Area Setup /W/-------=--~- 5
| 355 |Mobilize Bkhoe to s of weir 2|23JUL89"  |28JULSS 29 Mobilize Bikhoe to dfs of weir
| 350 |Streamfiow Diversion at Eagle 1|23JUL99*  |23JULS9 30 ‘ Streamfiow Diversion at Eagle
g 340 |Eagle Reservoir Drawdown; Open Rad Gate 1(23JUL99"  |23JULSS 68 Eagle Reservoir Drawdown; Open Rad Gate '
| 380 |Remove welr crest & Lt Dam to 1404 6[27JUL98  |03AUGES 29 | Removeweircrest & Lt Dam to 1404 :
| 362 |Continue Removing weir & Lt Dam to Ef 1400 5/04AUGS9  |10AUGSS 29 - Continue Removing weir & Lt Dam to €1 “°°
| 384 |Remove remainder of Rt. dam 8|11AUGS®  |20AUGSS 29 Remove m-m:d Rt dam

370 |Site Restoration and Demobilization 2|23AUGE9  [24AUGES 48 Site Rasbmlon and Demobllization /Y- - -~~~ = === == === === e 1
[ 520 |Coleman Site Mobilization 2|02aUGS9*  |03AUGES 3 NOTE: Activity 520 Start Date Assumes the Coleman Stte Mobilzation;

530 |Coleman Site Access & Staging Area Setup 2|o4auces  |0sAUGSES 36 p': pe) m“"mmf;m Powerhouse to Colérmani Sl Acses & SoagH i Ares Sbli

540 |Open Radial Gate & Stabilize flow 1/08AUGSS  |08AUGSS 36 Open Radial Gate & Stabllize fiow,
Bl o i i kil il | B NOTE: Activity 562 starts when diversion from N

560 |Remove fish passage (Alaska) 2|10AUGS9  |11AUGS9 38 North Battle Creek is no longer needed. Remove an passage (Alaska) ; M

582 |Remove Dam to E} 1003 (dry) 5|23AUGSS  [27AUGS9 29 Remove Dam to El 1003 (dry)

564 |Notch Dam to 996 (bedrock) 2|30AUGE9  |31AUGSS 20 i Notch Dam to 896 (bedrock)

568 |Remove remainder of dam to 996 5(01SEP99  |07SEP99 29 Remove remainder of dam to 996

568 |Sediment Removal/grading 2|08SEP99  |09SEP99 29! Sediment Removal/grading

5 Coleman Stte Restoration & Demobilization / WM /- - - - - - -~ ~ - === ~==================ooo oo

Coleman Site Restoration & Demobilization

R TR

Remove Pipeline Activities 45(24JUNS9

750 25AUGS9 0 Remove Pipeline Activities
§ 765 |Remove Flume Activities 45(26AUGES  |270CTE9 0 Remove Flume Activities,
7 STAET 576D = ;
PROJECT COMPLETE
Project Start 31AUGSe | /R, / Early Bar BCRK Sheet 1011
Project Finish 270CT99 | Al Progress Bar Battle Creek Dam Removals
Data Date 24MARS9 | ATl Critical Activity . .
Run Date 28sEPse Reconnaissance Level Const. Logic
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